

@estimate™

**All Cost Spectrum Analysis Report™**  
**XYZ Consulting Engineers**

Project:  
**Jsp Internet Project**

PMRPTESTIMATE8  
 MON JAN 23 14:36:54 EST 2006

Total Cost = \$170,540

Rank	Cumulative Percent Of Total Cost	Percent Of Total Cost	Cumulative Cost	Item Cost	Hours	Prime Sub-Prime	
1.	22%	22%	\$37,200	\$37,200	240	090 - 010	Project Management. Set up project, project review meetings, weekly report, schedule devel, cost control, pay bills, create invoices.
2.	40%	19%	\$69,060	\$31,860	236	099 - 01	Contingency
3.	48%	8%	\$82,020	\$12,960	96	032 - 03	Design and create reports. Hard Reports.
4.	53%	5%	\$90,120	\$8,100	60	034 - 03	Hard forms.
5.	58%	5%	\$98,220	\$8,100	60	084 - 02	Respond to testers, fix code, update test servers with new code.
6.	62%	4%	\$105,420	\$7,200	0	084 - 01	Subcontractor perform integrated system tests on devel system.
7.	66%	4%	\$111,900	\$6,480	48	034 - 01	Easy Forms
8.	69%	4%	\$118,380	\$6,480	48	032 - 02	Design and create reports. Medium reports.
9.	73%	4%	\$124,860	\$6,480	48	080 - 010	Add client and server validation.
10.	77%	3%	\$130,530	\$5,670	42	034 - 02	Medium Forms
11.	79%	3%	\$134,850	\$4,320	32	038 - 01	Create application menus, one set per role and test.
12.	81%	2%	\$138,570	\$3,720	24	010 - 010	Meet with clients. Develop draft requirements. Review draft requirements with clients.
13.	83%	2%	\$142,290	\$3,720	24	020 - 01	Design data model, create ER diagram. Review.
14.	86%	2%	\$146,010	\$3,720	24	020 - 03	Test referential integrity of PGSql database. Create test procedure, note results, create documentation.
15.	88%	2%	\$149,250	\$3,240	24	032 - 01	Design and create reports. Easy reports.
16.	89%	2%	\$151,850	\$2,600	40	086 - 01	Create on-line help.
17.	91%	2%	\$154,450	\$2,600	40	086 - 02	Create user documents.
18.	92%	1%	\$156,930	\$2,480	16	010 - 020	Meetings with the client, review progress, demo application functionality to date.
19.	93%	1%	\$159,410	\$2,480	16	020 - 05	Create views for reports.
20.	95%	1%	\$161,570	\$2,160	16	038 - 02	Create controller servlet for system.
21.	96%	1%	\$163,730	\$2,160	16	080 - 011	Route error messages from database.
22.	97%	1%	\$165,890	\$2,160	16	089 - 001	Install production system.
23.	98%	1%	\$167,440	\$1,550	10	036 - 030	Utility to export XML file of data for the project.
24.	99%	1%	\$168,680	\$1,240	8	036 - 020	Utility to copy selected sections to this project.

25.	99%	1%	\$169,610	\$930	6	036 - 010	Utility to copy entire project to this project.
26.	100%	1%	\$170,540	\$930	6	020 - 02	Create scripts for PGSql tables, triggers.

This document contains CONFIDENTIAL and PROPRIETARY information and shall not be disclosed to anyone that is not a direct employee of the organization to which it has been provided.

REPORT DESIGN COPYRIGHT (C) 2004,2005 REEDYRIVER GROUP LLC ALL RIGHTS RESERVED WWW.REEDYRIVER.COM.